

As of this afternoon the general contractor plans to be back on-site next Wednesday. At this point the gas line relocation is scheduled to be completed by late next week. It is anticipated that when the general contractor returns he will be able to complete the remainder of the underground work in 7 to 8 working days.