

MILDRED SAD UPDATE

We have been in contact with the contractor, Gerken Paving, with respect to the schedule of work for the SAD. There was a 'work stoppage' that delayed the contractor on several projects throughout Monroe County although we understand that this issue has been resolved. We had no input or ability to control this issue, but we have been in regular contact with the contractor who has indicated that this delay has pushed back all his projects. Based upon a phone call on August 22nd, the contractor has indicated his intent to meet all scheduled deadlines in the contract, however, the work will most likely be near the tail end of the allowable contract time. We will keep residents posted as more information becomes available.