

An update on activities. We have run into numerous gas line conflicts with the new storm sewer system. At this point Michigan Gas Utilities is working to complete needed relocations and the general contractor is off site due to the limited work that can be completed until these conflicts are addressed. It is hoped that issues can be resolved within the next week and the general contractor will return to site as soon as there is sufficient work to keep them going to completion of the underground work. In the meantime, if anyone hears of any issues with on-site conditions please let me know and I will work to address them accordingly.

Steve Bouws, P.E.
Senior Project Engineer
The Mannik & Smith Group, Inc.
734-289-2200