

Special Assessment Districts – Status update as of July 21, 2017

Indian Acres Special Assessment District

- All public hearings have been completed and SAD approved.
- The roadway plans and bid specifications have been completed and are scheduled for review by the Monroe County Road Commission next week.
- The drainage outlet cost has been discussed at Board meetings with the Road Commission and they have agreed to pick up \$44,000 of the cost of the work within the Sterns Road right-of-way. Additional discussions are ongoing.
- The project is anticipated to be advertised for bid by the first week in August. Bids are anticipated to be received in mid-August with the final selection of a contractor.
- Assuming bids come in within the required budget, the work is anticipated to begin in late August or early September.
- The project completion date is set for November 15th with restoration potentially carrying over into the Spring of 2018.