

Special Assessment Districts – Status update as of July 21, 2017

Sandywell Drive Special Assessment District

- All public hearings have been completed and SAD approved.
- The roadway plans and bid specifications were completed in May.
- Project was bid in June and awarded to Erie Construction.
- The Monroe County Road Commission is contributing to the cost of the work along Smith Road.
- The contractor is anticipating a mobilization date of July 24th and start actual work on July 27th.
- The project completion date is October 15th.