

Special Assessment Districts – Status update as of August 11, 2017

Sandywell Drive Special Assessment District

- All public hearings have been completed and SAD approved.
- The roadway plans and bid specifications were completed in May.
- Project was bid in June and awarded to Erie Construction.
- The Monroe County Road Commission is contributing to the cost of the work along Smith Road.
- The Contractor continues to work on installing new storm sewer along Smith Road and excavation for the new roadway grade at Smith Road
- The Contractor encountered some very wet, soft, silty clay soils as they were excavating for the new roadway near Smith Road, which required cutting deeper into in order to install geogrid and geosynthetic fabric along with additional stone to bridge the soft material.
- MSG has been in contact with the Post Office and Stevens Disposal regarding the inconvenience they are experiencing during construction. Stevens should be able to resume service per usual next week. The Post Office is being encouraged to continue service since we have relocated the mail boxes to one convenient location, however, they are expressing their concern over delays to their carrier. We hope to have this resolved as soon as possible. In the meantime, residents will need to pick up mail at the Temperance Post Office on Lewis Avenue.
- The project completion date is October 15th.