

Update on the progress at **Lewiston Estates SAD** as of August 14, 2019

Work scheduled for completion this week on the Lewiston Estates Special Assessment District project includes driveway removals and the installation of driveway culverts and storm sewers on Oakmont Drive and Mapleway Drive. Work anticipated for this upcoming week includes ditch cleanout throughout the subdivision. Access to residences within the subdivision will be maintained during construction; however, motorists are encouraged to use caution when traveling through the work zone. Work in the Lewiston Estates Subdivision is expected to last through late-September.

As always, please feel free to give me a call with any questions, comments or concerns.

Brad Bice
Construction Services Group Manager
The Mannik & Smith Group, Inc.
734-289-2200
734-819-0385 (Cell)

www.MannikSmithGroup.com